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REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR A STATE-LOCAL
PARTNERSHIP PROJECT
WAIVER-11-36

RECOMMENDATION:

The California Department of Transportation recommends the California Transportation
Commission extend the period of project allocation, as required by State-Local Partnership Project
(SLPP) Guidelines Section 13, for the Route 15/Duncan Canyon Road Interchange project (PPNO
0168Q) in San Bernardino County for nine months.

ISSUE:

Currently $1,000,000 in SLPP funds is programmed to this project for construction in Fiscal Year
2010-11. The City of Fontana will not be ready to request an allocation of these funds by the June
30, 2011 deadline.

There has been a delay in acquiring the necessary right of way from various property owners. It is
estimated that additional nine months will be needed to complete the acquisition process.

The San Bernardino Associated Governments concurs with this request.

“Caltrans improves mobility across California”



